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October 23, 1991

Townsend and Bottum
Route I~ Box 880
Delta, 0tah 84624

Attention: Selar Hutchins

Dear Mr, Hutchins:

Rey~ised Burner Work Sco e Durin Unit 20uta e

Io Perform all tagging per IPSC safety rules and regulations°

2. Di ’ itor fuel and air lines and remove all
So

forms
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Mr. Selar Hutchins
Page 2
October 23, 1991

Install burner line restrictors per IPSC instructions.
Restrictor drawings are attached for your information.

a) Change 15 restrictor spools by:
- bracing the burner line
- removing restrictor spool
- cutting out the spool liner
- installing a new spool liner
- re-installing the spool in the burner line

b) Install eight new restrictor spools by:
- bracing and cut the burner line
- welding flanges on the burner line ends
- installing restrictor spool

5. Replace all nozzles itemized by IPSC Engineering.

Provide and install two complete platforms along the rear wall
of the furnace for use in all burner work. T&B shall be
responsible for ensuring that these platforms meet or exceed
all safety codes and shall include:

- Platform
- Side and End Safety Rails
- Kickplates
- Skyclimbers with Safety Releases
- Cabling

7. Install stabilizers supplied by RJM Corporation.

a) Remove and store for possible re-use, 7 inches of the inner
air sleeve using air assisted plasma arc.

b) Install stabilizers in each burner per IPSC instructions.

A copy of the work schedule is included for your information.
Please refer questions and comments to Cecil James at
Extension 6438.

Sincerely,

S. Gale Chapman
President & Chief Operations Officer

CDJ:JHN:dh
Attachments

cc: Mike Alley
Joe Hamblin w/o Attachments
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INTERMOUNTAIN POWER PROJECT

RECOMMENDED DESIGN

: 89-9[ :
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21" O.D. X     1/2"
THK PLATE
SEAM WELOEO

RESTRICTOR    SLEEVE
28" SCH TO BE
DETERMINED

/
/\ /

TO     BE     DETERMINED
~AT FABRICATION

WELD DETAIL

~-- SEE WELO DETAIL

:

/
/GRIND TO

i/2 ~G    --~. 38° ANGLE

PXPF TO BE S~53~ oR s £~6 6R 6 C. S-
PLATE TO BE MILD $168L
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JOB SEQUENCE SCHEDULE

PROJECT TITLE Burner Work, Unit 2 1991 Outaqe

PROJECTED IN SERVICE DATE 11/20/91 PROJECT ENG. Cecil James EXT. 6438 SUPERV. INITIALS JHN

Month and Year: October!November 1991

ACTIVITY,
COMPONENT
OR PHASE

Week of:

Day

Start of Outage
Thru
Boiler Clearance Hung

Platform and Scaffold
Assembly (B.A. and
Suprht)

Burner Elbow and
Diffuser Removal

Replace Deformed
Nozzles

Replace and Install
Burner Line Restrictors

Install Stabilizers

IPSC Boiler Work, Close
Doors, Remove Platform,
Modify Boiler Clearance

Perform Burner Air Flow
Balance Testing and
Shrouding

Re-install Diffusers
and Elbows

Proposed Schedule for
B&W Reheat Lug Work
(2-10s continuous)

Oct. 21 Oct. 28 NOV. 4 Nov. ii Nov. 18

.......................... ] .......


